COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2018

ESTI MATE SUMVARY 16: 39: 22
CONTI D: C22566 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22566- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIVE ALLOW 100 WORK DAYS
I-70: EMERGENCY BRI DGE G 25-K PERCENT TIME:  37.00 ORI G TI ME ALLON 100 WORK DAYS
PRQJIECT NO. FBRO705- 087
I-70: EMERGENCY BRI DGE G 25-K
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 06/ 16/ 2018 DATE TIME STARTED 04/27/2018
9002 N. MOORE RD. DATE LET 05/ 16/ 2018 DATE WORK BEGAN 04/ 27/2018
DATE AWARDED 05/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/27/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 4,482, 292. 98 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $  3,928,195.00 NON- PARTI CI PATI NG 1,888, 995. 94 1,888, 995. 94
PERCENT COVPLETE: 42.14% TOTAL EARNI NGS 1, 888, 995. 94 1,888,995.94
FUNDS AVAI LABLE: $ 2,593,297.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 888, 995. 94 1, 888, 995. 94
TOTAL CLAI M5 $ 0.00 RETAI NAGE -51, 310. 65 -51, 310. 65
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 837, 685. 29 1, 837, 685. 29
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 837, 685. 29 1, 837, 685. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 837, 685. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0001

0002

0003

0004

0005

0010

0011

0015

0020

0025

0030

201- 00000

202- 00010

202- 00090

202- 00201

202- 00220

203- 00060

203- 01500

304- 06000

403- 34841

411- 10255

606- 00301

C22566
22566- Bl D
FBR0705- 087
| TEM
DESCRI PTI ON

ROADWAY

Clear and Grub CO #2

Rem Tree CO #2

Rem Del i neator CO #2

Rem Curb CO #2 Type 6 Asph

Renoval

of Asphalt Mat

Enmbanknent

Mat eri al

(Conpl ete In Place)

Bl adi ng CO #2

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Emul sified Asphalt (Slow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
12, 000. 00000
4.000
EACH
450. 00000
16. 000
EACH
9. 00000
634. 000
LF
8. 50000
9, 300. 000
5%
3. 00000
21, 000. 000
(o
19. 00000
40. 000
HOUR
135. 00000
8, 617. 000
TN
40. 00000
3, 500. 000
TON
115. 00000
900. 000
GAL
3. 00000
1, 550. 000
LF

45. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 39: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0035 606-01340

0040

606- 01370

0045

606- 01385

0050

606- 02005

0055

630- 00000

0060

630- 00007

0065

630- 00012

0070

630- 80002

0075

630- 80335

0080

630- 80341

0085 630-80342

C22566
22566-BI D
FBRO705- 087
| TEM
DESCRI PTI ON

End Anchorage Type 3D

Transition Type 3G

Transition Type 3J

End Anchorage (Fl ared)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6. 000

EACH
1, 500. 00000
4. 000

EACH
3, 300. 00000
0. 000

EACH
1, 300. 00000
2.000

EACH
3, 600. 00000
300. 000

HOUR
31. 00000
10. 000

DAY
175. 00000
42.000

DAY
910. 00000
8. 000

EACH
4, 100. 00000
18. 000

EACH
60. 00000
72.000

EACH
41. 00000
75. 000

EACH

52. 00000

QrY TH'S PERI OD
QTY TO DATE

36.
36.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
27.
27.

000
000

. 000
. 000
. 000

. 000
37.
37.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
33.
33.

000
000
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837.

700

33,670

16, 400

540.

1,476

1,716

.00

.00

.00

.00

00

00

00

00

00
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AMOUNT

837.

700

33,670

16, 400

540.

1,476

1,716

.00

.00

.00

.00

00

00

00

00

00

00

00



CONTI D: C22566

PCN: 22566-BI D

PRQIECT FBRO705- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0090 630-80343 *Construction Traffic Sign (Panel Size O

0095 630- 80355 *Portabl e Message Sign Pane

0100 630-80360 *Drum Channel i zi ng Devi ce

0105 630-80370 *Concrete Barrier (Tenporary)

0110 630-80380 *Traffic Cone

0115 630-80393 *Stackabl e Vertical Panels

0120 700-70010 F/ A M nor Contract Revisions

0125 700- 70033 F/ A Vi deo Tapi ng

0130 700- 70035 F/ A UTILITIES

0135 700-70100 F/ A Rel ocat e VEATHER STATI ON AND CAMERAS
0140 700-70380 F/ A Erosion Contro

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
60. 00000
4. 000
EACH
2, 500. 00000
18. 000
EACH
25. 00000
1, 553. 000
LF
40. 00000
175. 000
EACH
12. 00000
100. 000
EACH
23. 42000
495, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
11. 000
11. 000

0. 000
2.000
2.000

0. 000
9. 000
9. 000

0. 000
776.500
776.500

0. 000
87.500
87.500

0. 000
50. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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660.

5, 000

225.

31, 060

1,050

1,171.

00

00

00

00

.00

.00

.00

.00

.00
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AMOUNT

660.

5, 000

225.

31, 060

1, 050

1,171,

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22566- BI D ESTI MATE RUN 06/ 21/ 2018
PRQIECT FBRO705- 087 ESTI MATE NO 0001 16: 39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0235 208-00045 Conc Washout Str CO #2 2.000 0. 000
EACH 2.000 3, 600. 00
1, 800. 00000 2.000 3, 600. 00
0240 208-00105 Renoval and Disposal of Sedinent (Equip) CO #2 40. 000 0. 000
HOUR 1. 000 118. 00
118. 00000 1. 000 118. 00
0245 208-00106 Sweepi ng (Sedi nent Renopval) CO #2 20. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0250 630-80344 Const Traf Sign (Spec) CO #2 184. 000 0. 000
SF 92. 000 2,550. 24
27.72000 92. 000 2,550.24
0255 630-80358 Flash Arrow Panel (C Ty) CO #2 2. 000 0. 000
EACH 1. 000 2,200.00
2,200. 00000 1. 000 2,200. 00
0260 630-80364  Drum Channel Dev (Light) (SB) CO #2 103. 000 0. 000
EACH 51. 500 2,163.00
42. 00000 51. 500 2,163.00
0265 630-85041 Mobi | e Attenuator CO #2 50. 000 0. 000
DAY 33. 000 24,750. 00
750. 00000 33. 000 24,750. 00
CAT 0200 CURRENT AMI $ 2,055,143.48$ 129,886.24% 129, 886. 24
CAT NOO300 G 25-K
0145 206-00000 Structure Excavation 892. 000 0. 000
cY 892. 000 20, 516. 00
23. 00000 892. 000 20, 516. 00
0150 206-00100 Structure Backfill (Cass 1) 675. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0155 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
24. 00000 0. 000 0.00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22566- BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: FBR0705- 087 ESTI MATE NO 0001 16: 39: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-K

0159 502-11274 Steel Pile (HP 12x74) CO #2 3, 346. 400 0. 000
LF 3, 346. 400 287,790. 40
86. 00000 3, 346. 400 287, 790. 40
0160 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0161 502- 00460 Pile Tip CO #2 46. 000 0. 000
EACH 46. 000 11, 500. 00
250. 00000 46. 000 11, 500. 00
0162 900-00012 Added Item (Foot)/ CO #2 Pile Cut-off Adjustnent 287. 500 0. 000
LF 287. 500 19, 780. 00
68. 80000 287.500 19, 780. 00
0165 504-03411 Retaining Wall (Boulder) Concrete Retaining Vall (Pile 3, 500. 000 0. 000
& Laggi ng
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 515-00120 Wat er proof i ng (Menbr ane) 1, 279. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0175 518-01004 Bridge Expansion Device (0-4 Inch) 82. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 601-03040 *Concrete Class D (Bridge) 550. 000 0. 000
cY 380. 200 342, 180. 00
900. 00000 380. 200 342, 180. 00
0185 601-40300  Structural Concrete Coating 1, 121. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0189 602-00000 Reinf Steel CO #2 Pier Foundation 7, 146. 000 0. 000
LB 7, 146. 000 7,503. 30
1. 05000 7,146. 000 7,503. 30
0190 602-00020 *Reinforcing Steel (Epoxy Coated) 109, 766. 000 0. 000
LB 88, 830. 000 115, 479. 00

1. 30000 88, 830. 000 115, 479. 00



CONTI D: C22566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22566- Bl D ESTI MATE RUN 06/ 21/ 2018
PRQIECT FBRO705- 087 ESTI MATE NO 0001 16: 39: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 G 25-K
0195 606-11030 *Bridge Rail Type 10M 605. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0200 613-00200 2 Inch Electrical Conduit 1, 238. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0205 618-00163 Prestressed Concrete | (BT63) 0. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0206 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") CO 10, 066. 000 0. 000
#2
SF 10, 066. 000 704, 620. 00
70. 00000 10, 066. 000 704, 620. 00
0210 625-00000  *Construction Surveying 1. 000 0. 000
LS 0.500 32, 500. 00
65, 000. 00000 0.500 32, 500. 00
0215 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 178, 641. 00
297, 735. 00000 0. 600 178, 641. 00
CAT 0300 CURRENT AMI $ 2,386,949.50% 1,720,509.70% 1, 720, 509. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620-00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0225 620- 00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0230 620- 00020 Sanitary Facility 4.000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
CAT 0400 CURRENT AMT $ 40, 200. 00 $ 38,600.00 % 38, 600. 00

PRQJECT TOTAL CURRENT AMT $ 4,482,292.98% 1,888,995.94$% 1,888, 995. 94



